ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

MPP

Date:	14.09.16	Job No.:		ADR Yes/No:		ADR Date:		ECN #:	14- 622
Product No.:	QB0777			Created By:	KJ	Approved By:			
Product Name:	Sand Filter			Checked By:					

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF		DQA / QA Coord.	Y	PS/ED	
Production Manager / Coord.	Y	LL/MF		QC Coordinator	Y	PD	
Purchasing Coord.	N	MG/CL		Customer Support	Y	SW/LM	
Production Engineering Coord.	N	DD/JLM		Customer Technical Support	Y	MB/HS	
Production Engineering Coord.	N	DL		Marketing Manager	Y	KO	
Customer Order Processing	N	RM/CC		Sales Support Manager	Y	NM	

Reason for Change:
Transfer of STC from Turbomeca to Dart

Documents Affected:
Release SB14-2 Rev A

IF APPLICABLE: NCR: _____   PAR: _____   CAR: _____   CIR: _____   URF: _____

PAPERWORK UPDATE [X]   **PARTS MUST COMPLY** [ ]   **PREVIOUS PARTS SATISFACTORY** [ ]

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		
12	Update Product Specification Files (Bluefiles)	Y	KJ		14.09.16
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		14.09.16
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		14.09.16
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		14.09.16
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

14.09.15

ECN Verified & Complete: _____   Date: _____